

DESIGNATED EVENTS - 2025

	JAN 16	2 Days	JAN 23	4 Days	JAN 26	2 Days	FEB 1
8am	SET UP		WINTER ANTIQUE FAIR		TEAR DOWN		8pm

	MAR15	7 Days	MAR 22	16 Days	APR 05	7 Days	APR 12
8am	SET UP		SPRING ANTIQUE FAIR		TEAR DOWN		Spring 2025 per TC workshop 10/23/24 1st day for Tents: MAR 16th Start Date: MAR 22, 2025 End Date: APR 5, 2025 Tear Down: APR 12, 2025

	JUL 2	1 Day	JUL 4	1 Day	JUL 4	1 Day	JUL 5
5pm	SET UP		4TH OF JULY		TEAR DOWN		8am

	OCT 4	7 Days	OCT 11	16 Days	OCT 25	7 Days	NOV 1
8am	SET UP		FALL ANTIQUE FAIR		TEAR DOWN		8pm

SPECIAL EVENTS

	JAN 17	1 Day	JAN 18	1 Day	1 Day	JAN 19	
8am	SET UP		CHILI COOK-OFF		TEAR DOWN		8pm

	OCT 29	2 Days	OCT 31	3 Days	NOV 2	2 Days	NOV 4
8am	SET UP		WINE TRAIL		TEAR DOWN		8pm

			NOV 27	1 Day			
6am	SET UP - None		Turkey Trot		TEAR DOWN - None		2pm

			DEC 6	1Day			
8am	SET UP - None		CHRISTMAS PARADE		SET UP - None		8pm